Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:28PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 027 Const Calendar Day 876  Date: 07-May-200 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 07-May-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Signed C-93 and CCO #105, Temporary power and Communication to existing Mole substation, CMS 65 .
and two sign structures at Station 89+00 and 91+90. CCO was sent to MCM.
‘Wrote Stet letter 1525 in response to MCM’ requests for rain days for 5/1/09 through 5/4/09 due to rain.
State letter 1526 denied this request because CCO 75 limited the rain days through 4/30/09.
‘Weekly Scheduling Meeting was cancelled because MCM did not show up . Reviewed 4-week look
ahead schedule internally. Jim will get together with Chris Smith to incorporate comments.
‘Reviewed and signed State letter 1526, Response to MCM submittal 806. Submittal was rejected for
corrections.
‘Received request to review the special provisions and BEES for Contract 04-0120M1 (New SFOBB East
Span Project - Oakland Touchdown 2) at 65 % PS&E. This project will complete the east approach to the
new SFOBB (portions of detours, bridges, and roadways are currently being constructed in Contract 04-
0120L4 Oakland Touchdown 1). Due by 6/4/09.
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